



Technology Services Project Update





Current Status: On Schedule

Projected Completion: 30 Nov
(Scheduled OnTime)

ID	PROJECT	Start	Finish	Planned Duration	Q3 20			Q4 20		
					Jul	Aug	Sep	Oct	Nov	Dec
1	Project 3: Network Modernization (Core and Access Switches)(RTI)	7/27/2020	12/31/2020	22.8w						
2	Sign Contract	7/27/2020	7/27/2020	.2w						
3	Procurement	7/28/2020	9/7/2020	6w						
4	Pre-Install Prep Work	9/7/2020	10/15/2020	5.8w						
5	Installation	11/2/2020	12/4/2020	5w						
6	Configuration	11/2/2020	12/4/2020	5w						
7	Testing/Validation	12/7/2020	12/15/2020	1.4w						
8	Acceptance	12/16/2020	12/16/2020	0w						
9	Training	9/1/2020	12/31/2020	17.6w						

Current Status: On Schedule

**Projected Completion: 31 Dec
(Scheduled OnTime)**

ID	PROJECT	Start	Finish	Planned Duration	Q3 20			Q4 20			Q1 21			Q2 21		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Project 4: Data Center Modernization (Primary and DR Sites)(ConvergeOne)	7/27/2020	4/30/2021	40w												
2	Sign Contract	7/27/2020	7/27/2020	.2w												
3	Procurement	7/28/2020	8/31/2020	5w												
4	Pre-Install Prep Work	8/31/2020	12/31/2020	17.8w												
5	Installation	1/4/2021	1/29/2021	Current Status: On Schedule												
6	Configuration	2/1/2021	2/19/2021	3w												
7	Testing/Validation	2/22/2021	3/5/2021	2w												
8	Acceptance	3/8/2021	3/8/2021	.2w												
9	Training	8/31/2020	4/30/2021	35w												

**Projected Completion: 30 Apr
(Scheduled OnTime)**