PRICE ADJUSTMENTS AND TRACKING City of Independence Fire Department

950 North Spring Street Independence, MO 64050

Precision Fire Apparatus 524 S. Bus. Route 5, Camdenton, MO 65020 Phone (573)346-8387 Fax (573)346-7015

Original Contract:\$1,143,769.58Contact:Asst Chief Dave ShelleyChange Orders:\$46,797.38Phone:816-365-2909

Revised Contract \$1,190,566.96 Email: dshelley@indepmo.org

Accepted: _____ Date: ____

Type	Location	Description	Date	\$ Amt
Change	Chassis	Cab modification for a 10" raised roof with a tunnel.	2/8/22	\$13,963.30
Change		Add retarder to Allison EVS4000 transmission	2/8/22	\$12,822.62
Change	Chassis	Remove transmission retarder control from V-Mux screen	2/8/22	\$0.00
Change	Chassis	Change pump drop from Hale to Waterous	2/8/22	\$0.00
Change	Chassis	Move pump shift inboard	2/8/22	\$0.00
		Change front tires from Goodyear G296 to Michelin XFE. Change rear		
Change	Chassis	tires from Goodyear G622 to Michelin X Works Z. Change rear wheels	2/8/22	\$2,559.44
		from size 8.25 to 9.00.		
Change	Chassis	Move park brake control to the outboard location	2/8/22	\$0.00
Change	Chassis	Increase wheelbase from 223.0 to 224.5	2/8/22	\$0.00
Change	Chassis	Change framerail overhang to 106.0"	2/8/22	\$0.00
Notation	Chassis	Add pump hydraulic bracket	2/8/22	\$0.00
Change	Chassis	Add frame rail gap sealant	2/8/22	\$612.95
Change	Chassis	Change from narrow severe duty bumper to standard severe duty bumper	2/8/22	\$0.00
Change	Chassis	Delete rear of cab windows	2/8/22	-\$132.86
Change	Chassis	The front and side scene lights shall be activated by the Vista screen and a lighted momentary rocker switch	2/8/22	\$0.00
Change	Chassis	The hour meter in the instrument panel shall be for PTO hours instead of aerial hours.	2/8/22	\$0.00
Change	Chassis	The camera speaker shall default to off. We will see if we can have it programmed to activate automatically with reverse	2/8/22	\$186.24
Change	Chassis	Add LH HD box camera	2/8/22	\$415.61
Change	Chassis	Add RH HD box camera	2/8/22	\$415.61
Change		Add auxilliary communication antenna routed under RH front seat	2/8/22	\$266.11
		There shall not be a 3D chassis layout	2/8/22	\$0.00
Change	-	The LH PTO shall be activated by a rocker switch instead of the Vista	2/8/22	\$0.00

Change C	Change	_	Increase center panel switches from six (6) to twelve (12)	2/8/22	\$0.00
Change Move the cab side scene lights to match the squad and pumper location Add rear body scene light provision, activated by the vista and lighted momentary rocker switch So.00 So.00 So.00 So.00		Chassis			
Change Ch	Change				I '
Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial Change Aerial Change Aerial Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1' Composite Aux. Ground Pads - QTY -	Change			2/8/22	\$0.00
Change Chassis The RH communication antenna shall be a Sharkee Layout 5 forward cab raised roof with a 3' coil under the passenger front seat The center panel shall be custom fabricated to allow for the department requested layout. Change Aerial Aerial Andrail Change Aerial ADD - AL-11 system, provide outputs for OEM to add scene lighting to the AL-11 lighting screen. ALSO ANYTHING THAT CAN BE PROGRAMMED INTO THE VISTA SHOULD BE EXCEPT FOR THE AIR HORN. Change Aerial Change Aerial Andrail Change Aerial Andrail	Change			2/8/22	\$0.00
Change Ch	Change		Add lighted momentary rocker switch to the Vista activation for the Mars light	2/8/22	\$0.00
requested layout. Change Aerial Aerial Change Aerial DELETE - Folding steps on fly section (1) pair 28/22 \$3,020.00 Change Aerial Change Aerial Change Aerial DELETE - Tracking lights located forward of the lift cylinders 28/22 \$3,020.00 Change Aerial DELETE - Tracking lights located forward of the lift cylinders 28/22 \$3,020.00 Change Aerial DELETE - Tracking lights located forward of the lift cylinders 28/22 \$4,020 Change Aerial DELETE - Tracking lights located forward of the lift cylinders 28/22 \$4,000 Change Aerial DELETE - Unity spot light for the Tracking lights 28/22 \$4,000 Change Aerial DELETE - Unity spot light for the Tracking lights 28/22 \$4,000 Change Aerial DELETE - Unity spot light for the Tracking lights 28/22 \$4,000 Change Aerial DELETE - Unity spot light for the Tracking lights 28/22 \$4,000 Change Aerial DELETE - Unity spot light for the Tracking lights Change Aerial DELETE - Unity spot light for the Tracking lights Change Aerial ADD - FRC "So Brite" 129DC LED scene light for Tracking lights Change Aerial ADD - FRC "So Brite" 129DC LED scene light for Tracking lights Change	Change		raised roof with a 3' coil under the passenger front seat	2/8/22	\$719.10
Change Aerial drives. Change Aerial work with Precision on how we will be providing the Hydraulic tank temporary mounted to assist with the location on their body. Change Aerial DELETE - Aluminum Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1" Composite Aux. Ground Pads - QTY - (4) Change Aerial Power will also be a Rocker switch provided wit hthe chassis. The aerial Power will also be a Rocker switch. Change Aerial The Fire Department is OK with the Turntable Handrails being STEEL coated with Black Line-X if the Knurled SSTL handrails are NOT avaliable. Change Aerial ADD - AL-11 system, provide outputs for OEM to add scene lighting to the AL-11 lighting screen. ALSO ANYTHING THAT CAN BE PROGRAMMED INTO THE VISTA SHOULD BE EXCEPT FOR THE AIR HORN. Change Aerial DELETE - Egress Natural SSTL finish 2/8/22 \$0.00 Change Aerial DELETE - Folding steps on fly section (1) pair 2/8/22 \$815.71 Change Aerial DELETE - Folding steps on fly section (1) pair 2/8/22 \$3.020.00 Change Aerial ADD - Two sets of (2) folding steps at the tip 2/8/22 \$3.020.00 Change Aerial DELETE - Tracking lights located on the rear of the base section 2/8/22 \$0.00 Change Aerial DELETE - Unity spot light for the Tracking lights 2/8/22 \$0.00 Change Aerial DELETE - Unity spot light for the Tracking lights 2/8/22 \$1.622.86 Change Aerial ADD - FRC 'So Brite' 12VDC LED scene light for Tracking lights 2/8/22 \$1.622.86 Change Aerial ADD - FRC 'So Brite' 12VDC LED scene light for Tracking lights 2/8/22 \$1.622.86 Change Aerial ADD - FRC 'So Brite' 12VDC LED scene light for Tracking lights 2/8/22 \$1.622.86	Change	Chassis	requested layout.	2/8/22	\$410.36
temporary mounted to assist with the location on their body. Change Aerial DELETE - Aluminum Aux. Ground Pads - QTY - (4) Change Aerial ADD - 1" Composite Aux. Ground Pads - QTY - (4) Change Aerial The PTO will be on a rocker switch provided wit hithe chassis. The aerial Power will also be a Rocker switch. Change Aerial The Fire Department is OK with the Turntable Handrails being STEEL coated with Black Line-X if the Knurled SSTL handrails are NOT available. Change Aerial ADD - AL-11 system, provide outputs for OEM to add scene lighting to the AL-11 lighting screen. ALSO ANYTHING THAT CAN BE PROGRAMMED INTO THE VISTA SHOULD BE EXCEPT FOR THE AIR HORN. Change Aerial DELETE - Egress Natural SSTL finish 2/8/22 \$815.71 Change Aerial DELETE - Folding steps on fly section (1) pair 2/8/22 \$815.71 Change Aerial DELETE - Folding steps at the tip 2/8/22 \$3,020.00 Change Aerial DELETE - Tracking lights located on the rear of the base section 2/8/22 \$0.00 Change Aerial DELETE - Unity spot light for the Tracking lights 2/8/22 \$0.00 Change Aerial DELETE - Unity spot light for the Tracking lights 2/8/22 \$0.00 Change Aerial ADD - FRC "So Brite" 12VDC LED scene light for Tracking lights 2/8/22 \$1,8/22	Change	Aerial		2/8/22	\$0.00
Change Aerial DELETE - Aluminum Aux. Ground Pads - QTY - (4) 2/8/22 2/8/22 31,944.29 Change Aerial Aerial Aerial Deleter - Aluminum Aux. Ground Pads - QTY - (4) 2/8/22 2/8/22 31,944.29 Change Aerial Aerial Power will also be a Rocker switch. Change Aerial Deleter - Change Aerial Aerial Power will also be a Rocker switch. Change Aerial Deleter - Ground Pads - QTY - (4) 2/8/22 2/8/22 30.00 Change Aerial Deleter - Ground Pads - QTY - (4) 2/8/22 3/8/22	Change	Aerial		2/8/22	\$0.00
ChangeAerialADD - 1" Composite Aux. Ground Pads - QTY - (4)2/8/22\$1,944.29ChangeAerialThe PTO will be on a rocker switch provided wit hithe chassis. The aerial Power will also be a Rocker switch.2/8/22\$0.00ChangeAerialThe Fire Department is OK with the Turntable Handrails being STEEL coated with Black Line-X if the Knurled SSTL handrails are NOT avaliable.2/8/22\$0.00ChangeAerialADD - AL-11 system, provide outputs for OEM to add scene lighting to the AL-11 lighting screen. ALSO ANYTHING THAT CAN BE PROGRAMMED INTO THE VISTA SHOULD BE EXCEPT FOR THE AIR HORN.2/8/22\$295.71ChangeAerialDELETE - Egress Natural SSTL finish2/8/22\$0.00ChangeAerialADD - Egress to be painted Job Color RED Sikkens 325382/8/22\$815.71ChangeAerialDELETE - Folding steps on fly section (1) pair2/8/22\$3,020.00ChangeAerialADD - Two sets of (2) folding steps at the tip2/8/22\$3,020.00ChangeAerialDELETE - Tracking lights located on the rear of the base section2/8/22\$0.00ChangeAerialDELETE - Unity spot light for the Tracking lights2/8/22\$0.00ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86ChangeAerialADD - FRC "So Bright" are to be WHITE2/8/22\$0.00	Change	Aerial		2/8/22	-\$1,341.43
Change Aerial The PTO will be on a rocker switch provided wit hthe chassis. The aerial Power will also be a Rocker switch. Change Aerial The Fire Department is OK with the Turntable Handrails being STEEL coated with Black Line-X if the Knurled SSTL handrails are NOT avaliable. Change Aerial ADD - AL-11 system, provide outputs for OEM to add scene lighting to the INTO THE VISTA SHOULD BE EXCEPT FOR THE AIR HORN. Change Aerial DELETE - Egress Natural SSTL finish Change Aerial ADD - Egress to be painted Job Color RED Sikkens 32538 Change Aerial DELETE - Folding steps on fly section (1) pair 2/8/22 Change Aerial DELETE - Tracking lights located on the rear of the base section 2/8/22 Change Aerial DELETE - Unity spot light for the Tracking lights 2/8/22 Change Aerial ADD - FRC "So Brite" 12VDC LED scene light for Tracking lights 2/8/22 Change Aerial ADD - FRC "So Brite" 12VDC LED scene light for Tracking lights 2/8/22 S0.00 \$0.00 \$0.00 \$0.00 \$1/8/22 \$2/8/22 \$3/020.00 \$0.00 \$0.00 \$4/22 \$4/22 \$4/22 \$4/22 \$4/22 \$5/22 \$5/22 \$5/22 \$5/22 \$5/22 \$5/22 \$6/23 \$6/22 \$6/		Aerial	ADD - 1" Composite Aux. Ground Pads - QTY - (4)	2/8/22	
Change Aerial The Fire Department is OK with the Turntable Handrails being STEEL coated with Black Line-X if the Knurled SSTL handrails are NOT avaliable. Change Aerial ADD - AL-11 system, provide outputs for OEM to add scene lighting to the AL-11 lighting screen. ALSO ANYTHING THAT CAN BE PROGRAMMED INTO THE VISTA SHOULD BE EXCEPT FOR THE AIR HORN. Change Aerial DELETE - Egress Natural SSTL finish Change Aerial ADD - Egress to be painted Job Color RED Sikkens 32538 Change Aerial DELETE - Folding steps on fly section (1) pair Change Aerial DELETE - Tracking lights located on the rear of the base section Change Aerial ADD - Tracking light located forward of the lift cylinders Change Aerial DELETE - Unity spot light for the Tracking lights Change Aerial ADD - FRC "So Brite" 12VDC LED scene light for Tracking lights ADD - FRC "So Bright" are to be WHITE 2/8/22 \$0.00 \$2/8/22 \$2/8/22 \$3.000 \$4.0		1	The PTO will be on a rocker switch provided wit hthe chassis. The aerial	0/0/00	* 0.00
Change Aerial Aerial DELETE - Folding steps on fly section (1) pair 2/8/22 \$3,020.00 Change Aerial DELETE - Tracking lights located forward of the lift cylinders Change Aerial DELETE - Unity spot light for the Tracking lights Change Aerial DELETE - Unity spot light for the Tracking lights Change Aerial DELETE - Unity spot light for Tracking lights Change Aerial DELETE - Unity spot light for Tracking lights Change Aerial ADD - FRC "So Bright" are to be WHITE ALSO ANYTHING THAT CAN BE PROGRAMMED (1) \$2/8/22 \$2/8/22 \$2/8/22 \$2/8/22 \$3.020.00 \$2/8/22 \$3.020.00 \$3.	Change	Aeriai	Power will also be a Rocker switch.	2/0/22	\$0.00
Change Aerial AL-11 lighting screen. ALSO ANYTHING THAT CAN BE PROGRAMMED INTO THE VISTA SHOULD BE EXCEPT FOR THE AIR HORN. Change Aerial DELETE - Egress Natural SSTL finish 2/8/22 \$815.71 Change Aerial DELETE - Folding steps on fly section (1) pair 2/8/22 \$815.71 Change Aerial DELETE - Folding steps on fly section (1) pair 2/8/22 \$3,020.00 Change Aerial DELETE - Tracking lights located on the rear of the base section 2/8/22 \$3,020.00 Change Aerial DELETE - Tracking lights located on the rear of the base section 2/8/22 \$0.00 Change Aerial ADD - Tracking light located forward of the lift cylinders 2/8/22 \$0.00 Change Aerial DELETE - Unity spot light for the Tracking lights 2/8/22 \$1,622.86 Change Aerial ADD - FRC "So Brite" 12VDC LED scene light for Tracking lights \$1,622.86 Change Aerial ADD - FRC "So Bright" are to be WHITE \$0.00	Change	Aerial		2/8/22	\$0.00
Change ChangeAerialDELETE - Egress Natural SSTL finish2/8/22\$0.00Change ChangeAerialADD - Egress to be painted Job Color RED Sikkens 325382/8/22\$815.71Change ChangeAerialDELETE - Folding steps on fly section (1) pair2/8/22-\$1,220.00Change ChangeAerialADD - Two sets of (2) folding steps at the tip2/8/22\$3,020.00Change ChangeDELETE - Tracking lights located on the rear of the base section2/8/22\$0.00Change ChangeAerialADD - Tracking light located forward of the lift cylinders2/8/22\$0.00Change ChangeDELETE - Unity spot light for the Tracking lights2/8/22-\$432.86Change ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86Change AerialADD - FRC "So Bright" are to be WHITE\$0.00	Change	Aerial	AL-11 lighting screen. ALSO ANYTHING THAT CAN BE PROGRAMMED	2/8/22	\$295.71
Change Change ChangeAerialADD - Egress to be painted Job Color RED Sikkens 325382/8/22Change Change Change AerialDELETE - Folding steps on fly section (1) pair2/8/22-\$1,220.00Change Change Change Change AerialDELETE - Tracking lights located on the rear of the base section2/8/22\$0.00Change Change Change AerialAerialAerialDELETE - Unity spot light for the Tracking lights2/8/22\$0.00Change Change Change AerialAerialDELETE - Unity spot light for the Tracking lights2/8/22-\$432.86Change Change AerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86Change AerialADD - FRC "So Bright" are to be WHITE2/8/22\$0.00	Change	Aerial		2/8/22	\$0.00
Change Change ChangeAerialDELETE - Folding steps on fly section (1) pair2/8/22-\$1,220.00Change Change ChangeAerialADD - Two sets of (2) folding steps at the tip2/8/22\$3,020.00Change Change ChangeAerialDELETE - Tracking lights located on the rear of the base section2/8/22\$0.00Change Change ChangeAerialAerialDELETE - Unity spot light for the Tracking lights2/8/22\$432.86Change ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86Change ChangeAPTIALADD - FRC "So Bright" are to be WHITE\$0.00		_	<u> </u>	2/8/22	\$815.71
Change ChangeAerialADD - Two sets of (2) folding steps at the tip2/8/22Change ChangeDELETE - Tracking lights located on the rear of the base section2/8/22Change ChangeAerialADD - Tracking light located forward of the lift cylinders2/8/22Change ChangeDELETE - Unity spot light for the Tracking lights2/8/22Change ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22Change ChangeAerialADD - FRC "So Bright" are to be WHITE2/8/22			DELETE - Folding steps on fly section (1) pair		· ·
Change ChangeAerialDELETE - Tracking lights located on the rear of the base section2/8/22\$0.00Change ChangeAerialADD - Tracking light located forward of the lift cylinders2/8/22\$0.00Change ChangeDELETE - Unity spot light for the Tracking lights2/8/22-\$432.86Change ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86ChangeAerialADD - FRC "So Bright" are to be WHITE2/8/22\$0.00	Change	Aerial	ADD - Two sets of (2) folding steps at the tip	2/8/22	\$3,020.00
Change ChangeAerialADD - Tracking light located forward of the lift cylinders2/8/22\$0.00Change ChangeDELETE - Unity spot light for the Tracking lights2/8/22-\$432.86Change ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86ChangeAPTIAL TRACKING LIGHTS2/8/22\$0.00		-		2/8/22	\$0.00
Change ChangeAerialDELETE - Unity spot light for the Tracking lights2/8/22-\$432.86Change ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86Change AerialADD - FRC "So Bright" are to be WHITE2/8/22\$0.00		-		2/8/22	\$0.00
Change ChangeAerialADD - FRC "So Brite" 12VDC LED scene light for Tracking lights2/8/22\$1,622.86ChangeAerialADD - FRC "So Bright" are to be WHITE2/8/22\$0.00		_	DELETE - Unity spot light for the Tracking lights	2/8/22	-\$432.86
Change Aerial ADD - FRC "So Bright" are to be WHITE 2/8/22 \$0.00		-		2/8/22	\$1,622.86
Change Aerial DELETE - Unity spot light for the Tip lights 2/8/22 -\$432.86	Change	Aerial	ADD - FRC "So Bright" are to be WHITE	2/8/22	\$0.00
	Change	Aerial	DELETE - Unity spot light for the Tip lights	2/8/22	-\$432.86

Change	1	DELETE (5) turntable work lights Arrow LED	2/8/22	1 1 1	¢24420 I
<u> </u>	Aerial	DELETE - (5) turntable work lights, Arrow, LED			-\$314.29
Change	Aerial	ADD - (5) turntable work lights, TecNiq, LED	2/8/22		\$385.71
G.16.1.90	Aerial	DELETE - NO Aerial 110-Volt electrical system	2/8/22		\$0.00
Change	Aerial	ADD - Aerial 110-Volt Electrical OEM	2/8/22		\$2,310.00
Change	Aerial	ADD -(2) Fire Research Spectra Max-S LED Spot/Flood Scene Light SPA570-B28-ON top mount fixed pedestal light shall be installed ON THE LADDER TIP (1) EACH SIDE. LIGHTS WILL HAVE ON/OFF SWITCH. The pedestal shall allow the lamphead to rotate 450 degrees and have a self-adjusting friction brake to prevent arbitrary rotation. The pedestal shall have a round mounting base. Wiring shall extend from the pedestal bottom. The lamphead shall have 72 white LEDs. It shall operate at 120 volts AC, draw 2.8 amps, and generate 28,000 lumens of light. The lamphead shall have a unique lens that directs flood lighting onto the work area and focuses the spot light beam into the distance. It shall have the ability to select 36 LEDs to provide a spot light beam, 36 LEDs for flood lighting, or 72 LEDS for a flood/spot pattern. The lamphead angle of elevation shall be adjustable at a pivot in the mounting arm and the position locked with a round knurled locking knob. The lamphead shall be no more than 5 3/8" high by 14" wide by 3 3/4" deep and have a heat resistant handle. The lamphead and mounting arm shall be powder coated. The LED scene light shall be for fire service use.	2/8/22		\$7,344.29
Change	Aerial	DELETE - Sign Panels to be WHITE SIKKENS FLNA 41876	2/8/22		\$0.00
Change	Aerial	ADD - Sign Panels to be RED SIKKENS FLNA 32538	2/8/22		\$225.71
Change	Aerial	DELETE - Roof ladder mounted same side as turntable control console	2/8/22		\$0.00
Change	Aerial	ADD - Roof ladder mounted opposite side as turntable control console	2/8/22		\$0.00
		The front and side Whelen Freedom IV light bars shall be changed to match			
Change	Light Bars	Craig Sorgen's Whelen design layouts - Price to be determined upon	2/8/22		\$0.00
		submittal to Spartan.			
	_	•		•	•